QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Postsecondary Education Cabinet/Murray State University

Acquire Land Calloway 2012-2014 Awaiting Initiation by Agency

Acquire Land/Design New Breathitt Veterinary Center Calloway 2010-2012 Awaiting Initiation by Agency

Complete Business and Research Center Tenant Calloway 2010-2012 In Construction 40 07/31/12

Construct Livestock Instructional Laboratory Calloway 2012-2014 Awaiting Initiation by Agency

Construct Multipurpose Practice Facility Calloway 2010-2012 In Construction 25 12/12/12

* Construct New Science Complex - Phase III Calloway 2006-2008 Complete/Not Closed Out 100 04/30/09 05/01/09

Construct Open-Sided Stall Barn at Expo Center Calloway 2012-2014 Awaiting Initiation by Agency

Construct Paducah Regional Campus Facility Calloway 2010-2012 Design/Phase C

Comments: Project is being funded by McCracken County Fiscal Court with MSU as agent.

Construct Student Life Office Building Calloway 2012-2014 Awaiting Initiation by Agency
Construct/Complete New Science Complex, Engineering & Calloway 2012-2014 Awaiting Initiation by Agency
Physics Building - Final Phase

Demolish Ordway Hall Calloway 2012-2014 Awaiting Initiation by Agency
Demolish Woods Hall Calloway 2012-2014 Awaiting Initiation by Agency
Extend Energy Management System Calloway 2012-2014 Awaiting Initiation by Agency
Install Sprinkler System - Blackburn Science Building Calloway 2012-2014 Awaiting Initiation by Agency
Renovate Alexander Hall HVAC System Calloway 2012-2014 Awaiting Initiation by Agency
Renovate Blackburn Science Calloway 2010-2012 Awaiting Initiation by Agency
Renovate College Courts Calloway 2012-2014 Awaiting Initiation by Agency
Renovate Elizabeth Hall Calloway 2010-2012 In Construction 90 08/02/12
Renovate Exposition Center Calloway 2012-2014 Awaiting Initiation by Agency
Renovate Lovett Auditorium Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Ordway Hall Calloway 2012-2014 Awaiting Initiation by Agency
Renovate Pogue Library Electric and HVAC Calloway 2012-2014 Awaiting Initiation by Agency
Replace Breathitt Veterinary Center HVAC Controls and Calloway 2012-2014 Awaiting Initiation by Agency
Heat

Replace Campus Steam Distribution System Calloway 2012-2014 Awaiting Initiation by Agency
Replace Central Plant Boilers Calloway 2012-2014 Awaiting Initiation by Agency
Replace Exposition Center Roof Calloway 2012-2014 Awaiting Initiation by Agency
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Upgrade Applied Science Electrical System Calloway
Upgrade Campus Electrical Distribution System Calloway
Waterproof Stewart Stadium Calloway

2012-2014

2012-2014

2012-2014

Awaiting Initiation by Agency
Awaiting Initiation by Agency

Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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